Print Date:

11/21/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO89

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0004 Estimate Type: Final

Contract Location: Resurfacing on S.R. 25 from Simmons Road to U.S. 31W

Counties: ROBERTSON

Project(s): 74006-3219-94, 74006-8219-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$569,495.10
$0.00
$569,495.10
$0.00
$0.00
$569,495.10

Previous to Date

$569,490.60
$0.00
$569,490.60
$0.00
$0.00
$569,490.60

Estimate Approved:No

This Estimate
$4.50
$0.00
$4.50

$0.00
$0.00
4.50

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 6/22/2016

to 11/04/2016

Time
134.0 Days
33.0 Days
33.0 Days
24.63 9,

90.88 %
- %

Dates
04/01/2016
04/14/2016
04/29/2016
05/20/2016
05/23/2016
09/30/2016

06/21/2016
07/11/2016

Amounts

$629,178.00
$629,178.00
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Print Date: 11/21/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

74006-3219-94 9.68 STIP/HSIP-25(52) 450 S.R.25-FROM EAST OF SIMMONS ROAD (L.M. 11.55) TO STATE RO
74006-8219-14 90.32 STIP/HSIP-25(52) 0.00 The resurfacing on S.R. 25 from east of Simmons Road (L.M.
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

74006-3219-94 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74006-8219-14 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74006-3219-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

74006-8219-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00

Adj Total: 6,494.820 Adj Total: 6,494.82

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74006-3219-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-8219-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -17,397.200 Adj Total: -17,397.20
74006-8219-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,667.000 Unit Price: $14.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 1,507.480 Total: $21,104.72
74006-8219-14 0100 0020 307-01.08 TON ASPHALT CONCRETE MIX Bid: 200.000 Unit Price: $92.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 442.040 Total: $40,667.68
74006-8219-14 0100 0030 307-03.08 TON ASPHALT CONCRETE MIX Bid: 300.000 Unit Price: $82.00
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
74006-8219-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -884.890 Adj Total: -884.89

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74006-8219-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 252.150 Adj Total: 252.15
74006-8219-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-8219-14 0100 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 46.900 Unit Price: $710.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 25.302 Total: $17,964.42
74006-8219-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-8219-14 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-8219-14 0100 0050 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 1,646.000 Unit Price: $71.00
This Est: 0.000 This Est: $0.00
Total: 1,501.890 Total: $106,634.19

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74006-8219-14 0100 0060  411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 3,859.000 Unit Price: $69.00
ASPHALT This Est: 0.000 This Est: $0.00
Total: 3,424.860 Total: $236,315.34
74006-8219-14 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,673.860 Adj Total: 1,673.86
74006-8219-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-8219-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,158.800 Adj Total: 5,158.80
74006-8219-14 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-3219-94 0100 0010  411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 8.900 Unit Price: $360.00
(NON-CONTINUOUS) (4IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 6.700 Total: $2,412.00

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74006-8219-14 0100 0070  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 24,485.000 Unit Price: $1.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 25,534.670 Total: $38,302.01
74006-8219-14 0100 0080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,190.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,190.25
74006-8219-14 0100 0090  712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $10.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-8219-14 0100 0100 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,135.000 Unit Price: $7.35
This Est: 0.000 This Est: $0.00
Total: 1,012.000 Total: $7,438.20
74006-3219-94 0100 0020  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 369.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 379.000 Total: $11,370.00
74006-3219-94 0100 0030  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 25.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 39.000 Total: $780.00
74006-3219-94 0100 0040 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $12.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 117.000 Total: $1,404.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74006-3219-94 0100 0050 716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $500.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,500.00
74006-3219-94 0100 0060 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 3.000 Unit Price: $750.00
(4" LINE) This Est: 0.006 This Est: $4.50
Total: 7.841 Total: $5,880.75
74006-3219-94 0100 0070 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.250 Unit Price: $5,000.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74006-3219-94 0100 0080 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 600.000 Unit Price: $2.00
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 710.000 Total: $1,420.00
74006-3219-94 0100 0090 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 19.600 Unit Price: $2,000.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 20.407 Total: $40,814.00
74006-8219-14 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $26,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $26,000.00
V47 - TSMR  *END OF REPORT*
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